COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2021

ESTI MATE SUMVARY 16: 13: 53
CONTI D C23485 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 23485- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 83.0 DAYS TIME ALLOW 11/5/2021 FI XED COVPLETI ON DAl
SHB3: E- 470 TO ARAPAHOE ROAD PERCENT TIME:  44.39 ORI G TIME ALLOW 11/5/2021 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0831- 125
SHB3: E- 470 TO ARAPAHOE ROAD
NAMVE OF ROAD:
PROJECT COUNTI ES: ARAPAHCOE DOUGLAS, REG ON 1
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 07/ 24/ 2021 DATE TI ME STARTED 05/03/2021
166 EAST 14000 SOUTH, STE 200 DATE LET 02/ 18/ 2021 DATE WORK BEGAN 05/ 03/2021
DATE AWARDED 03/12/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/17/2021 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 05/03/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 5,608, 322.39 PARTI Cl PATI NG $ 1,019, 388. 45 $ 568, 473. 88
AWARD PRQIECT AMT: $  4,942,712.29 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 18. 18% TOTAL EARNI NGS 1,019, 388. 45 568, 473. 88
FUNDS AVAI LABLE: $  4,588,933.94 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,019, 388. 45 568, 473. 88
TOTAL CLAI VS $ 0.00 RETAI NAGE -24,274.19 -13, 900. 48
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 995, 114. 26 554, 573. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 995, 114. 26 554, 573. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 554, 573. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23485-BI D ESTI MATE RUN 08/ 04/ 2021
PRQJECT: NHPP0831- 125 ESTI MATE NO 0003 16: 13: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00190 *Renobval of Concrete Median Cover Materi al 289. 000 0. 000
Sy 0. 000 0.00
37. 50000 0. 000 0.00
0010 202-00200 *Renoval of Sidewal k 194. 000 0. 000
5% 2.000 97.12
48. 56000 2.000 97.12
0015 202-00201 *Renoval of Curb 158. 000 0. 000
LF 0. 000 0.00
13. 49000 0. 000 0.00
0020 202-00202 *Renoval of Cutter 135. 000 0. 000
LF 0. 000 0.00
23. 75000 0. 000 0. 00
0025 202-00203 *Renpval of Curb and Qutter 838. 000 0. 000
LF 0. 000 0.00
22. 66000 0. 000 0.00
0030 202-00210 *Renopval of Concrete Pavenent 20, 586. 000 1, 896. 000
SY 3,017. 000 94, 311. 42
31. 26000 4,913. 000 153, 580. 38
0035 202-00220 Renoval of Asphalt Mat 30. 000 0. 000
Sy 0. 000 0. 00
16. 33000 0. 000 0.00
0040 202-00250 *Renpval of Pavenent Marking 40, 000. 000 0. 000
SF 0. 000 0.00
0. 71000 0. 000 0. 00
0045 202-00254  *Renpval of Pavenent Marking (12 Inch) 5, 000. 000 0. 000
SF 0. 000 0.00
2.17000 0. 000 0.00
0050 202-00810 Renoval of Ground Sign 21. 000 0. 000
EACH 0. 000 0.00
24.53000 0. 000 0. 00
0055 202-00821 Renoval of Sign Panel 28. 000 0. 000
EACH 0. 000 0. 00

24.53000 0. 000 0. 00



CONTI D: C23485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23485-BI D ESTI MATE RUN 08/ 04/ 2021
PRQIECT: NHPP0831- 125 ESTI MATE NO 0003 16: 13: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 *Renoval of Guardrail Type 3 2,204. 000 0. 000
LF 0. 000 0. 00
3. 09000 0. 000 0. 00
0065 202-01300 *Renoval of End Anchorage 8. 000 0. 000
EACH 0. 000 0. 00
309. 35000 0. 000 0.00
0070 202-04010 Clean Inlet 28.000 0. 000
EACH 0. 000 0. 00
227.94000 0. 000 0. 00
0075 203-00050 Unsui tabl e Materi al 245. 000 0. 000
cY 0. 000 0. 00
23. 65000 0. 000 0.00
0080 203-01500 Bl ading 20. 000 0. 000
HOUR 0. 000 0. 00
140. 15000 0. 000 0. 00
0085 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
271. 36000 0. 000 0.00
0090 206- 00066 Structure Backfill (Flowable Fly Ash) 60. 000 0. 000
cY 0. 000 0. 00
335. 39000 0. 000 0. 00
0095 207-00205 Topsoi | 0. 100 0. 000
cY 0. 000 0. 00
1,927.21000 0. 000 0. 00
0100 208-00002 Erosion Log Type 1 (12 Inch) 1, 500. 000 686. 000
LF 277.000 1,224.34
4.42000 963. 000 4, 256. 46
0105 208-00035 Aggr egat e Bag 400. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0.00
0110 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00

2,713. 60000 0. 000 0. 00



CONTI D: C23485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23485-BI D ESTI MATE RUN 08/ 04/ 2021
PRQIECT: NHPP0831- 125 ESTI MATE NO 0003 16: 13: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1. 000
EACH 0. 000 0. 00
2,713. 60000 1. 000 2,713.60
0120 208-00053 StormDrain Inlet Protection (Type 1) (84 Inch) 22.000 0. 000
EACH 9. 000 1,318.77
146. 53000 9. 000 1,318.77
0125 208-00058 StormDrain Inlet Protection (Type I) (204 Inch) 5. 000 0. 000
EACH 0. 000 0. 00
293. 07000 0. 000 0. 00
0130 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 2.000 401. 62
200. 81000 2.000 401. 62
0135 208-00105 Renoval and Disposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
217. 09000 0. 000 0. 00
0140 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
101. 02000 0. 000 0.00
0145 208-00107  Renoval of Trash 12. 000 0. 000
HOUR 0. 000 0. 00
155. 22000 0. 000 0. 00
0150 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
379. 90000 0. 000 0.00
0155 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
108. 54000 0. 000 0. 00
0160 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
4, 070. 40000 0. 000 0.00
0165 212-00032  Soil Conditioning 0. 100 0. 000
ACRE 0. 000 0. 00

5,372. 93000 0. 000 0. 00



CONTI D: C23485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23485-BI D ESTI MATE RUN 08/ 04/ 2021
PRQIECT: NHPP0831- 125 ESTI MATE NO 0003 16: 13: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00002 Mul ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0. 00
2,279. 42000 0. 000 0. 00
0175 213-00061 Mil ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
10. 58000 0. 000 0. 00
0180 217-00015  Noxi ous Weed Managenent 500. 000 0. 000
SY 0. 000 0. 00
1. 63000 0. 000 0. 00
0185 304- 06007 Aggr egat e Base Course (C ass 6) 245. 000 0. 000
cY 0. 000 0. 00
86. 41000 0. 000 0. 00
0190 412-00190 *Concrete Pavenent (Patching) 20, 586. 000 1, 896. 000
SY 3,017. 000 307,371. 96
101. 88000 4,913. 000 500, 536. 44
0195 412-05002 Full Depth Repair of Concrete Pavenent 600. 000 0. 000
SF 112. 000 14, 754. 88
131. 74000 112. 000 14, 754. 88
0200 412-14000 *Sawi ng and Seal i ng Concrete Pavenent Joints 250, 000. 000 0. 000
LF 0. 000 0. 00
1. 41000 0. 000 0. 00
0205 412- 15060 Repair Concrete Cracks (Stitch) 325. 000 152. 000
EACH 165. 000 5, 888. 85
35. 69000 317. 000 11,313.73
0210 412-19000 *Hot Poured Concrete Joint Seal ant 963. 000 477.000
LF 486. 000 1,754. 46
3. 61000 963. 000 3,476. 43
0215 518-00010 *Roadway Conpression Joint Seal er 463. 000 0. 000
LF 0. 000 0. 00
83. 70000 0. 000 0. 00
0220 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 2,204. 000 0. 000
LF 0. 000 0. 00

33. 60000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 606-01340

0230

606- 02005

0235

608- 00000

0240

608- 00010

0245

609- 21010

0250

609-21011

0255

609- 21020

0260

609-40120

0265

610- 00020

0270

610- 00030

0275 612-00041

C23485

23485-BID
NHPP0831- 125

| TEM
DESCRI PTI ON

*End Anchorage Type 3D

*End Anchorage (Fl ared)

*Concrete Sidewal k

*Concrete Curb Ranp

*Curb and CGutter Type 2 (Section |-B)

*Curb and Gutter Type 2 (Section I-M

*Curb and CGutter Type 2 (Section Il-B)

*Curb (Medi an) (Special)

*Medi an Cover

Material (Patterned Concrete)

*Medi an Cover Material (Concrete)

*Del i neator (Flexible) (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 731. 28000
4. 000
EACH
2, 990. 39000
92. 000
sy
82. 61000
271. 000
sy
117. 65000
257. 000
LF
25. 79000
14. 000
LF
75. 19000
332. 000
LF
37. 18000
43.000
sy
89. 33000
1, 312. 000
SF
28. 59000
317. 000
SF
9. 49000
58. 000
EACH

80. 32000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 04/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:13: 53

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 612-00042

0285

612- 00043

0290

613-01200

0295

613- 07002

0300

613- 10000

0305

614- 00011

0310

614-00012

0315

614- 01583

0320

614-10160

0325

614- 70150

0330 614-72860

C23485

23485-BID
NHPP0831- 125

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Del ineator (Flexible) (Type Il) 200. 000
EACH
82. 49000
*Del i neator (Flexible) (Type IIl) 41. 000
EACH
84. 66000
*2 Inch Electrical Conduit (Plastic) 300. 000
LF
37.99000
*Type Two Pull Box 6. 000
EACH
1, 099. 55000
*Wring 1. 000
LS
1, 338. 35000
*Si gn Panel (Class |) 239. 000
SF
20. 62000
*Sign Panel (Class I1) 206. 000
SF
22.79000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 27.000
Sli pbase
EACH
542. 72000
*Si gnal Head Backpl at es 41. 000
EACH
271. 36000
Pedestrian Signal Face (16) (Countdown) 2.000
EACH
754. 38000
*Pedestrian Push Button 8. 000
EACH

1, 959. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 04/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:13: 53

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23485-BI D ESTI MATE RUN 08/ 04/ 2021
PRQIECT: NHPP0831- 125 ESTI MATE NO 0003 16: 13: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 0. 000 0. 00
1, 780. 12000 0. 000 0. 00
0340 625-00001 *Construction Surveying (Hourly) 50. 000 11.500
HOUR 0. 000 0. 00
155. 39000 11. 500 1,786.99
0345 626- 00000 *Mbbi | i zati on 1. 000 0.142
LS 0.142 105, 124. 39
740, 312. 59000 0.284 210, 248. 78
0350 626-01113  *Public Information Managenent (Tier I11) 289. 000 63. 000
DAY 18. 000 1, 387. 26
77.07000 81. 000 6,242. 67
0355 627-00008 *Modi fi ed Epoxy Pavenent Marking 492. 000 0. 000
GAL 0. 000 0.00
92. 26000 0. 000 0. 00
0360 627-00013 Paverment Marking Paint (H gh Build) 244.000 3. 000
GAL 14. 000 482. 44
34. 46000 17. 000 585. 82
0365 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 9, 903. 000 0. 000
SF 0. 000 0. 00
11. 94000 0. 000 0. 00
0370 627-02010 *Preforned Plastic Pavement Marking (Type 11) (Inlaid) 841. 000 0. 000
SF 0. 000 0. 00
13. 03000 0. 000 0. 00
0375 627-30405 *Preformed Thernopl astic Pavement MarKking 966. 000 0. 000
(Vord-Symbol) SF 0. 000 0.00
16. 28000 0. 000 0. 00
0380 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 5, 690. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 85000 0. 000 0. 00
0385 630- 00000 Fl aggi ng 750. 000 0. 000
HOUR 0. 000 0. 00

27.14000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 00007

630- 00012

630- 00015

630- 80001

630- 80335

630- 80340

630- 80341

630- 80342

630- 80343

630- 80355

630- 80358

C23485

23485-BID
NHPP0831- 125

ROADWAY

| TEM
DESCRI PTI ON
Traffic Control Inspection
Traffic Control Managenent

Uni forned Traffic Control

Coor di nati on

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Size O

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
46. 000
DAY
215. 40000
210. 000
DAY
842. 51000
100. 000
HOUR
86. 36000
16. 000
EACH
1, 655. 87000
6. 000
EACH
197. 16000
100. 000
LF
28. 99000
52. 000
EACH
69. 59000
102. 000
EACH
90. 17000
20. 000
EACH
103. 51000
4. 000
EACH
7, 654. 63000
(c 6. 000
EACH

3, 131. 44000

QrY TH'S PERI OD
QTY TO DATE

19.
30.
49.

18.
. 500
22.

24

. 000
. 000
12.

000

000
000
000

. 200
. 000
. 200

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

000

500

000

. 500
27.

500

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 04/ 2021

1,077

25, 275

86

313

315

155.

3, 131.

00

30

.00

.00

.00

.00

44

16:13: 53

AMOUNT

2,584

41, 282

276.

98

1, 565

2,479

776.

7,654

6, 262

80

99

35

.00

58

.00

78

68

33

63

88



CONTI D: C23485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23485-BI D ESTI MATE RUN 08/ 04/ 2021
PRQIECT: NHPP0831- 125 ESTI MATE NO 0003 16: 13: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80360  Drum Channel i zi ng Device 400. 000 26. 500
EACH 0. 000 0. 00
57. 99000 26. 500 1,536. 74
0450 630-80380 Traffic Cone 600. 000 106. 000
EACH 16. 000 167. 04
10. 44000 122. 000 1, 273. 68
0455 630-85041 Mobi | e Attenuator 210. 000 18. 000
DAY 30. 000 4, 885. 20
162. 84000 48. 000 7,816. 32
0460 632-00000 Ni ght Work Lighting 1. 000 0. 250
LS 0. 000 0.00
41, 454. 60000 0. 250 10, 363. 65
0465 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0470 700-70014 F/ A I ncentive Schedul e i ncentive 84, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700-70016 F/ A Fuel Cost Adjustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0480 700-70023 F/ A On- The-Job Trai nee 12, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700-70025 F/ A Quality Incentive Payment 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70111 Project First Program 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 23485-BI D ESTI MATE RUN 08/ 04/ 2021
PRQIECT: NHPP0831- 125 ESTI MATE NO 0003 16: 13: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 900- 00006 Added Item (Dol lar)/ WORK TIME VI OLATI ON 0. 000 0. 000
DOL -1, 050. 000 -1, 050. 00
1. 00000 -1, 050. 000 -1, 050. 00

CAT 0200 CURRENT AMI $ 5, 560, 535.91 % 568,473.88% 994, 236. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0505 620- 00002 Field Ofice (Cass 2) 1. 000 0.500
EACH 0. 000 0. 00
25,513. 26000 0. 500 12, 756. 63
0510 620-00012 Field Laboratory (C ass 2) 1.000 0. 500
EACH 0. 000 0. 00
19, 755. 00000 0. 500 9,877.50
0515 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,518. 22000 1. 000 2,518. 22
CAT 0400 CURRENT AMT $ 47,786.48 $ 0.00% 25,152. 35

PROJECT TOTAL CURRENT AMI $ 5,608,322.39% 568,473.88 % 1,019, 388. 45



